Job Stamp STATE OF CALIFORNIA

04-0120F4 DEPARTMENT OF TRANSPORTATION
04-5F-80-8.218.7 Rick Morrow’s Report 45,
No.
SFOBB East-Span . .
Seismic Retrofit Resident Englneer
Project (SAS) ( Fl el d)
DAILY REPORT Date: January 12, 2008

January 7, 2007

Champion's Mtg at 1000

1500 - Callto TC

ABF letter on WT#2 is non-responsive. Need to resolve

January 8, 2008
Nothing to report

January 9, 2008

Cable Engineering meeting at 0800 — separate notes taken

Core meeting 0900

Asked Petersen about a Friday PM tour — He said to call him directly
Weld trial #2 — Issues — If another trial needed, say so now!

-NCR process

-DRB process — revision sent by DRB? Pursell has it

-NOPC #4 — ABF sent to DRB but not to State ?!!

NOPC#5 — for cost only- no time as it is — Formal or informal?? Left open

1315 — Thomas — weld parameters = WPS, | did not agree, need tighter range that will be used
ABF feels real issue is training of welders
Discussed need to have agreement on overlap and reinforcement of U rib welds — Not clear what the difference is

January 10, 2008
Safety Mtg followed by all staff meeting
China call in PM - discussed U rib welds

January 11, 2008
Tour provided to Sac State students and Dolores Valls request — went well



